Site Name: Operational Period: U.S. EPA Region 6
Task Order 62 CES Environmental Date: 10-10-2014 DAILY WORK ORDER
IBranch' Federal gir‘gﬁ:;m Response imergency and Rapid Response Service
|[WORK AUTHORIZED:
Fix hay bale barrier. Clean out the decon area, prepare it for washouts. Install gate near command post.
Continue develqpm_ent of profiles and disposal of sludge, liquids, and sotlds
Continue procurement for sludge removal operation and site set up.
Site Cerclis:# ~ TXD 008950461 On-Scene Coordinator:  ERRS Response Manager
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal
Task Order: 062 Date 10.13.2014 Tme700 | Date:10.13.2014  Time: 1700
PERSONNEL ON-SITE: QTY ‘Used  Unused JEQUIPMENT ON-SITE: Qary JUSED  Unused
Response Manager 1 1 Pick —up Truck 1 1
Foreman 1 1 - | Bobcat w/sweeper 0 0
Health and Safety Manager 1 1 Trash Pumps 0 0
Truck Driver Multiple Gas Monitor 1 1
Equipment Operator 0 0 . Frac Tank 1- i 1-
Laborer 2 4 - 4,000 PSI Pressure Washer 1 1
' 4 Man 12 Bottle Breathing Air 1 1
PERSONNEL OFF-SITE ' Open Top Roll Off 1| 1
Subcontract Manager 2 2 Vacuum Truck Air Mover 1 1
Health and Safety Manager 1 1
Transport and Disposal Coord 1 1
Field Cost Accountant 1 1

IWORK ACCOMPLISHED 1 AMENDMENTS S (probiem areas, general comments, summary )(Input for day’s 1900-5PonS):
Crew purchased hay bales and placed them around the emergency outfall of the South Pond

Subcontract Manager continued to work with Waste Connection, Vacuum Truck Rental on contracts Contlnued with
solicitation for vapor phase carbon absorption unit for Vacuum Truck Air Mover exhaust. Bids due Monday

' Date: , ~.  Date: Time:0830
== i 'Q},-@,q _10.14.2014

|[Next OPERATIONAL PERIOD (administrative, tactical / resource status change%_fpe@ﬁ!@wt@ns_ H&S)(Input for next DWO):
Set up for rain event.

Start transfer of sludge material from VB 25141 on Tuesday.

Continue with waste profiling and subcontracting of services.
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